COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 06/ 2018

ESTI MATE SUMVARY 14:52: 04
CONTI D C21088- COMBO ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 21088- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 71.5 DAYS TI ME ALLOW 220 WORK DAYS
PR SH 7 FLOOD (PH I1),EP - JCT PERCENT TIME:  32.50 ORI G TIME ALLOW 220 WORK DAYS
PROJECT NO. ER007A- 026
PR SH7 FLOOD (PH Il),EP - JCT
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER BOULDER, REG ON 4
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 09/ 22/ 2018 DATE TI ME STARTED 05/14/2018
385 Interlocken Crescent #900 DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 14/ 2018
DATE AWARDED 04/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/ 14/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 5,726, 211.84 PARTI Cl PATI NG $ 402, 388. 08 $ 195, 607. 73
AWARD PRQJECT AMI:  $ 12,889, 175. 73 NON- PARTI Cl PATI NG 31, 000. 00 0.00
PERCENT COMPLETE: 7.57% TOTAL EARNI NGS 433, 388. 08 195, 607. 73
FUNDS AVAI LABLE: $ 5,292, 823.76 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 433, 388.08 195, 607. 73
TOTAL CLAI VS $ 0.00 RETAI NAGE -7,694. 64 -3,214.73
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 425, 693. 44 192, 393. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 425, 693. 44 192, 393. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 192, 393. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00015

0020

202- 00019

0025

202- 00035

0030

202- 00037

0035

202- 00220

0040

202- 00240

0045

202- 00250

0050

202- 04002

0055 203-00010

C21088- COVBO

21088-BI D
ERO07A- 026

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree
Renoval of Headwal |
Renoval of Inlet

*Renoval of Pipe
*Renoval of End Section
*Renpoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

Renoval

of Pavenent Marking

Cl ean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

0.200

211, 500. 00000

100. 000
EACH
250. 00000
4.000
EACH
1, 000. 00000
1. 000
EACH
500. 00000
126. 000
LF
22.00000
1. 000
EACH
200. 00000
9, 024. 000
sy
9. 00000
201, 990. 000
Sy
2.50000
37,500. 000
SF
0. 60000
22.000
EACH
1, 500. 00000
4, 657. 000
cy

10. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 020
0. 020
0. 040

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

66. 000
54. 000
. 000

0. 000
0. 000
0. 000

70. 000
45. 000

115. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 11/ 06/ 2018

4,230

2,000

1,188.

405.

00

.00

00

.00

00

.00

.00

.00

.00

.00

14:52: 04

AMOUNT

8, 460

2,000

2,640

1, 035.

00

.00

00

.00

00

.00

00

.00

.00

.00

.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21088-BI D ESTI MATE RUN 11/ 06/ 2018
PRQJECT: ER007A- 026 ESTI MATE NO. 0004 14:52: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01510 Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0065 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
103. 00000 0. 000 0.00
0070 203-01597 *Pot hol i ng 50. 000 0. 000
HOUR 0. 000 0. 00
303. 00000 0. 000 0. 00
0075 203-02300 Rock Scal er 230. 000 0. 000
HOUR 0. 000 0. 00
280. 00000 0. 000 0.00
0080 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0085 206- 00000 *Structure Excavation 273. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0.00
0090 206-00100 Structure Backfill (Cass 1) 108. 000 0. 000
cY 0. 000 0.00
36. 00000 0. 000 0. 00
0095 206-00510 *Filter Material (O ass A) 444. 000 0. 000
cY 17. 000 1, 020. 00
60. 00000 17. 000 1, 020. 00
0100 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0.00
65, 000. 00000 0. 000 0. 00
0105 207-00700 Topsoil (Onsite)-(Pilot Program O\NLY) 427. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0.00
0110 207-00703 Topsoil (Wetland) - (Pilot Program O\LY) 4.000 0. 000
cY 0. 000 0.00

15. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

207- 00704

208- 00002

208- 00023

208- 00041

208- 00045

208- 00070

208- 00103

208- 00105

208- 00207

210- 00500

212-00700

C21088- COVBO
21088-BI D
ERO07A- 026
| TEM
DESCRI PTI ON

ROADWAY

Subgr ade Soi |

Preparation -

*Erosion Log Type 1 (12 Inch)

*Erosi on Log (Type 3)(12 Inch)

Rock Check Dam

*Concrete Washout Structure

*Vehi cl e Tracki ng Pad

of Sedi nent

Renoval and Di sposal

Renoval and Disposal of Sedi nent

Erosi on Control Managenent

(Pilot

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Program ONLY)

(Labor)

(Equi prent)

Rebuild Portions of Present Structure

*Organic Fertilizer - (Pilot

Program ONLY)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
sy
1. 00000
900. 000
LF
4. 00000
80. 000
LF
4. 50000
22.000
EACH
650. 00000
1. 000
EACH
1, 000. 00000
1. 000
EACH
1, 400. 00000
40. 000
HOUR
36. 00000
40. 000
HOUR
65. 00000
55. 000
DAY
25. 00000
1. 000
EACH
7, 500. 00000
499. 000
LB

0. 30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4. 250
1.750
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 06/ 2018

43

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:52: 04

AMOUNT

150.

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21088-BI D ESTI MATE RUN 11/ 06/ 2018
PRQJECT: ER007A- 026 ESTI MATE NO. 0004 14:52: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00702 *Biotic Soil Anmendnents (Hydraulically Applied) - 3, 896. 000 0. 000
(Filot Pro LB 0. 000 0. 00
0. 85000 0. 000 0. 00
0175 212-00703 *Humate - (Pilot Program ONLY) 277.000 0. 000
LB 0. 000 0. 00
0.27000 0. 000 0. 00
0180 212-00704  *Mycorrhizae - (Pilot Program ONLY) 11. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0185 212-00707 *Seedi ng (Native) Hydraulic - (Pilot Program ONLY) 1.100 0. 000
ACRE 0. 000 0. 00
523. 00000 0. 000 0. 00
0190 213-00012 *Spray-on Mul ch Bl anket 0. 900 0. 000
ACRE 0. 000 0. 00
2,580. 00000 0. 000 0. 00
0195 214-01010 *Brush Layer Cutting 47. 000 0. 000
EACH 0. 000 0. 00
3.10000 0. 000 0. 00
0200 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 2, 042. 000 0. 000
Cl ass
Sy 0. 000 0. 00
1. 75000 0. 000 0. 00
0205 240-00010 Renoval of Nests 4. 000 0. 000
HOUR 0. 000 0. 00
109. 00000 0. 000 0. 00
0210 304-06000 *Aggregate Base Course (Cl ass 6) 39. 000 0. 000
TON 0. 000 0. 00
38. 00000 0. 000 0. 00
0215 304-09014  Aggregate Base Course (Special) 3, 813. 000 0. 000
TON 0. 000 0. 00
33. 00000 0. 000 0. 00
0220 403-00720 Hot M x Asphalt (Patching) (Asphalt) 274.000 18. 080
TON 14. 550 2,291.63

157. 50000 32.630 5,139. 23



CONTI D

ROADWAY

CAT NO0200

0225 403-34731

0230

420- 00104

0235

506- 00218

0240

506- 00409

0245

506- 00412

0250

601- 03050

0255

602- 00020

0260

603- 01245

0265

603- 01365

0270

603- 01425

0275 603-05036

C21088- COVBO
21088-BI D
ERO07A- 026
| TEM
DESCRI PTI ON

Hot M x Asphalt (Grading SX) (75) (PG 58-34)

Ceotextile (Erosion Control) (O ass 3)

*Riprap (18 Inch)

* Soi

Ri prap (9 Inch)

* Soi

Riprap (12 Inch)

Concrete Class D (Wall)

Rei nforcing Stee

(Epoxy Coat ed)

24 Inch Reinforced Concrete Pipe (Conplete

36 Inch Reinforced Concrete Pipe (Conplete

42 Inch Reinforced Concrete Pipe (Conplete

36 Inch Reinforced Concrete End Section

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
28, 000. 000
TON
92. 40000
32.000
Sy
4.00000
70. 000
CcY
120. 00000
631. 000
cYy
80. 00000
881. 000
CcY
90. 00000
32.000
cYy
1, 100. 00000
649. 000
LB
1. 25000
n Pl ace) 60. 000
LF
120. 00000
n Pl ace) 342.000
LF
155. 00000
n Pl ace) 68. 000
LF
190. 00000
1. 000
EACH

1, 200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
29. 000
29. 000

0. 000
11. 000
11. 000

0. 000
18. 000
18. 000

0. 000
12. 600
12. 600

0. 000
. 000
. 000

0. 000
0. 000
0. 000

. 000
32. 000
. 000

0. 000
68. 000
68. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 06/ 2018

3,480

880.

1, 620.

13, 860

811.

4, 960

12,920

.00

.00

00

00

00

.00

00

00

.00

14:52: 04

AMOUNT

3, 480

880.

1, 620.

13, 860

811.

24, 800

12,920

.00

.00

00

00

00

00

25

.00

00

00

.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21088-BI D ESTI MATE RUN 11/ 06/ 2018
PRQIECT ERO07A- 026 ESTI MATE NO 0004 14:52: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0280 603-05042 42 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 1, 300. 00
1, 300. 00000 1. 000 1, 300. 00
0285 603-10240 24 Inch Corrugated Steel Pipe 12. 000 0. 000
LF 0. 000 0. 00
92. 00000 0. 000 0.00
0290 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0295 604-00510 Inlet Type D (10 Foot) 2.000 0. 000
EACH 2.000 12, 000. 00
6, 000. 00000 2.000 12, 000. 00
0300 604-16005 Inlet Type 16 (5 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
8, 600. 00000 0. 000 0. 00
0305 607-11525 *Fence (Pl astic) 100. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0.00
0310 621-00450 Det our Pavenent 1, 000. 000 0. 000
5% 0. 000 0. 00
65. 00000 0. 000 0. 00
0315 625-00000 *Construction Surveying 0. 400 0. 100
LS 0.010 2,100. 00
210, 000. 00000 0.110 23, 100. 00
0320 626-00000  *Mbbilization 0. 400 0.100
LS 0. 100 88, 450. 00
884, 500. 00000 0. 200 176, 900. 00
0325 626-01103 *Public Information Services (Tier II1) 0. 400 0. 090
LS 0. 030 600. 00
20, 000. 00000 0.120 2,400. 00
0330 627-00008 Modi fied Epoxy Pavenment Marking 882. 000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21088-BI D ESTI MATE RUN 11/ 06/ 2018
PRQJECT: ER007A- 026 ESTI MATE NO. 0004 14:52: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 627-00013 Pavenment Marking Paint (H gh Build) 705. 000 0. 000
GAL 0. 000 0. 00
39. 00000 0. 000 0. 00
0340 627-30405 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 1, 392. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0345 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 205. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0350 630-00000  *Fl aggi ng 9, 000. 000 1, 488. 000
HOUR 1,161. 000 31,927.50
27.50000 2, 649. 000 72,847.50
0355 630-00007 *Traffic Control Inspection 66. 000 19. 500
DAY 7.000 1, 260. 00
180. 00000 26. 500 4,770.00
0360 630-00012 *Traffic Control Management 88. 000 20. 500
DAY 10. 500 6, 825. 00
650. 00000 31. 000 20, 150. 00
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 0. 500
EACH 0. 000 0. 00
1, 360. 00000 0. 500 680. 00
0370 630-80338 *Barricade (Type 3 M D) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
616. 00000 0. 000 0. 00
0375 630-80341 *Construction Traffic Sign (Panel Size A) 85. 000 8. 500
EACH 11. 000 517.00
47.00000 19. 500 916. 50
0380 630-80342 *Construction Traffic Sign (Panel Size B) 45. 000 9. 000
EACH 2.500 155. 00
62. 00000 11. 500 713. 00
0385 630-80343  *Construction Traffic Sign (Panel Size O) 15. 000 2.000
EACH 0. 000 0. 00

98. 00000 2.000 196. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21088-BI D ESTI MATE RUN 11/ 06/ 2018
PRQJECT: ER007A- 026 ESTI MATE NO. 0004 14:52: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80350 *Vertical Panel 59. 000 13.500
EACH 16. 000 256. 00
16. 00000 29. 500 472.00
0395 630- 80355 *Portabl e Message Sign Panel 5. 000 1. 000
EACH 0. 000 0. 00
5, 642. 00000 1.000 5,642.00
0400 630-80360  *Drum Channel i zi ng Device 50. 000 12. 000
EACH 7.000 252.00
36. 00000 19. 000 684. 00
0405 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0. 00
47.00000 0. 000 0. 00
0410 630-80370 Concrete Barrier (Tenporary) 1, 200. 000 0. 000
LF 0. 000 0.00
30. 00000 0. 000 0. 00
0415 630-80380 *Traffic Cone 135. 000 16. 000
EACH 25. 000 150. 00
6. 00000 41. 000 246. 00
0420 630-80401  Delineator (Type |) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0425 630-80402 Del i neator (Type Il) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0430 630-80403 Del i neator (Type I11) (Tenporary) 10. 000 0. 000
EACH 0. 000 0.00
19. 00000 0. 000 0. 00
0435 630-85020 *Mobi | e Attenuator 2.000 0. 000
EACH 0. 000 0. 00
43, 590. 00000 0. 000 0. 00
0440 630-86810 *Traffic Signal (Tenporary) 5. 000 0. 000
EACH 0. 000 0. 00

3, 590. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21088-BI D ESTI MATE RUN 11/ 06/ 2018
PRQJECT: ER007A- 026 ESTI MATE NO. 0004 14:52: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70010 F/ A Mnor Contract Revisions 120, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0450 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0455 700-70012 F/ A Asphalt Pavenent Incentive 70, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0460 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0465 700-70018 F/ A Roadway Snoothness Incentive 140, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0470 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 126, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0475 700-70023 F/ A On-The-Job Trai nee 1, 920. 000 0. 000
FA 105. 600 105. 60
1. 00000 105. 600 105. 60
0480 700-70031 F/ A Interim Surface Repair 8, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0485 700- 70230 F/ A Conmuni cation Lines 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0490 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0495 700- 70594 F/ A DRB Standing Conmittee 12, 000. 000 450. 000
FA 0. 000 0.00

1. 00000 450. 000 450. 00



COLORADO

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 11
ESTI MATE RUN 11/ 06/ 2018

CONTI D: C21088- COVBO

PCN: 21088-BI D

PRQIECT ERO07A- 026

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0520 208-00035 Aggr egat e Bag

CAT NO0400

0505 620- 00005 Field Ofice (Special)

0510 620-00012

Field Laboratory (C ass 2)

0515 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
0. 000
LF
7. 50000
CAT 0200  CURRENT AMT $
0. 400
EACH
50, 000. 00000
0. 400
EACH
25, 000. 00000
0. 400
EACH
2, 500. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

14:52: 04
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD AMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
5,695,211.84 % 195,607.73% 402, 388. 08
0. 400
0. 000 0.00
0. 400 20, 000. 00
0. 400
0. 000 0.00
0. 400 10, 000. 00
0. 400
0. 000 0.00
0. 400 1, 000. 00
31, 000. 00 $ 0.00% 31, 000. 00
5,726,211.84 $ 195,607.73$  433,388.08



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 06/ 2018

ESTI MATE SUMVARY 14: 52: 04
CONTI D: C21088- COMBO ESTI MATE NO: 0004 PROG SPEC YR: 2005
PCN: 21089- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 71.5 DAYS TINE ALLOW 220 WORK DAYS
PR SH 7 FLOOD (PH I1),EP - JCT PERCENT TIME:  32.50 ORI G TI ME ALLOW 220 WORK DAYS
PRQIECT NO STAO07A- 025
SH7 NON FLOOD, SHO (PH I1), EP
NAVE OF ROAD:
PROJECT COUNTI ES: LARI MER BOULDER, REG ON 4
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 09/ 22/ 2018 DATE TI ME STARTED 05/14/2018
385 Interlocken Crescent #900 DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 14/ 2018
DATE AWARDED 04/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/ 14/2018
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMI: $ 7,886, 011.39 PARTI Cl PATI NG $  1,744,558.47 $ 665, 675. 99
AWARD PRQJECT AMI:  $ 12,889, 175.73 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 22.12% TOTAL EARNI NGS 1, 744, 558. 47 665, 675. 99
FUNDS AVAI LABLE: $ 6,141,452.92 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 744, 558. 47 665, 675. 99
TOTAL CLAI MB: $ 0.00 RETAI NAGE -44,376. 26 -15,990. 04
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 700, 182. 21 649, 685. 95
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 1, 700, 182. 21 649, 685. 95
OTHER ADJUSTMENTS 0.00 0. 00
PAYNMENT DUE $ 649, 685. 95

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00015

0020

202- 00019

0025

202- 00035

0030

202- 00037

0035

202- 00090

0040

202- 00200

0045

202- 00203

0050

202- 00206

0055 202-00220

C21088- COVBO
21089-BI D
STA007A- 025

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

of Tree

*Reroval

of Headwal |

Renoval

Inl et

Renoval of

*Renoval

of Pipe

of End Section

*Renoval

of Delineator

Renoval

Si dewal k

*Renoval of

Curb and Cutter

*Renoval of

*Renoval of

Concrete Curb Ranp

*Renoval of Asphalt Mat

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

0. 800

211, 500. 00000

1, 032. 000
EACH
250. 00000
12. 000
EACH
1, 000. 00000
2.000
EACH
500. 00000
2,507. 000
LF
22. 00000
68. 000
EACH
200. 00000
1, 000. 000
EACH
2. 00000
398. 000
SY
25. 00000
1,134. 000
LF
8. 00000
268. 000
SY
30. 00000
4, 595. 000
sy

9. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.160
0.030
0.190

931. 000
101. 000
1, 032. 000

4.000
2.000
6. 000

2.000
0. 000
2.000

133. 000
550. 000
683. 000

0. 000
19. 000
19. 000

19. 000
0. 000
19. 000

0. 000
182. 000
182. 000

0. 000
537. 000
537. 000

0. 000
33. 000
33. 000

100. 000
539. 000
639. 000

Page 2

ESTI MATE RUN 11/ 06/ 2018

6, 345

25, 250

2,000

12,100

3, 800

4,550

4,296

990.

4, 851.

00

00

00

.00

00

00

.00

00

00

00

14:52: 04

AMOUNT

40, 185

258, 000

6, 000

1, 000.

15, 026

3, 800

38.

4,550

4,296

990.

5, 751.

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21089-BI D ESTI MATE RUN 11/ 06/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO. 0004 14:52: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00240 *Renoval of Asphalt Mt (Pl aning) 43, 899. 000 0. 000
Sy 0. 000 0. 00
2.50000 0. 000 0. 00
0065 202- 00250 Renoval of Pavenent Marking 26, 500. 000 0. 000
SF 0. 000 0. 00
0. 60000 0. 000 0. 00
0070 202-00810 Renoval of Ground Sign 289. 000 6. 000
EACH 0. 000 0. 00
36. 00000 6. 000 216. 00
0075 202-00821 Renoval of Sign Panel 15. 000 1.000
EACH 0. 000 0. 00
31. 00000 1. 000 31.00
0080 202-01000 Renoval of Fence 630. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0085 202-01130 Renoval of Guardrail Type 3 1, 222. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0090 202-04002 Cean Culvert 8. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0095 203-00010 *Uncl assified Excavation (Conplete In Place) 29, 539. 000 4,797. 000
CcY 1, 154. 000 11, 540. 00
10. 00000 5, 951. 000 59, 510. 00
0100 203-00100 Muck Excavation 351. 000 0. 000
cY 0. 000 0. 00
41. 00000 0. 000 0. 00
0105 203-00400 *Rock Excavation 17, 000. 000 5, 851. 000
CcY 1, 770. 000 35, 400. 00
20. 00000 7,621. 000 152, 420. 00
0110 203-00440 Rock Excavation (Special) 0. 000 0. 000
cY 0. 000 0. 00

60. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21089-BI D ESTI MATE RUN 11/ 06/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO. 0004 14:52: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01510 Backhoe 100. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0120 203-01550 Dozi ng 100. 000 13. 000
HOUR 0. 000 0. 00
103. 00000 13. 000 1,339.00
0125 203-01597  *Pot hol i ng 62. 250 33. 000
HOUR 29. 250 8,862.75
303. 00000 62. 250 18, 861. 75
0130 203-02330 Laborer 100. 000 3.500
HOUR 0. 000 0. 00
35. 00000 3.500 122.50
0135 206-00000  *Structure Excavation 7, 167. 000 2,934. 000
cY 1, 796. 000 44,900. 00
25. 00000 4,730. 000 118, 250. 00
0140 206-00065 Structure Backfill (FlowFill) 33. 000 0. 000
cY 0. 000 0. 00
420. 00000 0. 000 0. 00
0145 206- 00100 Structure Backfill (Cass 1) 13, 147. 000 5, 816. 000
cY 2,202. 000 79, 272.00
36. 00000 8, 018. 000 288, 648. 00
0150 206-00360 Mechani cal Rei nforcement of Soil 0. 000 0. 000
cY 0. 000 0. 00
32.00000 0. 000 0. 00
0155 206-00510 *Filter Material (Class A) 993. 000 0. 000
cY 6. 000 360. 00
60. 00000 6. 000 360. 00
0160 207-00700 Topsoil (Onsite)-(Pilot Program ONLY) 13, 554. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0. 00
0165 207-00703 Topsoi|l (Wetland) - (Pilot Program O\NLY) 516. 000 0. 000
cY 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21089-BI D ESTI MATE RUN 11/ 06/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO. 0004 14:52: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 207-00704 Subgrade Soil Preparation - (Pilot Program ONLY) 0. 000 0. 000
Sy 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 208-00002 *Erosion Log Type 1 (12 Inch) 22, 645. 000 6, 770. 000
LF 1, 370. 000 5, 480. 00
4.00000 8, 140. 000 32, 560. 00
0180 208-00023  *Erosion Log (Type 3)(12 Inch) 2, 419. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0. 00
0185 208-00041 Rock Check Dam 142. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0190 208-00045 *Concrete Washout Structure 4.000 0. 000
EACH 2.000 2,000. 00
1, 000. 00000 2.000 2,000. 00
0195 208- 00070 *Vehi cl e Tracki ng Pad 4. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0200 208-00103 Renoval and Disposal of Sediment (Labor) 160. 000 4. 000
HOUR 0. 000 0. 00
36. 00000 4. 000 144. 00
0205 208-00105 Renopval and Disposal of Sedinent (Equipnent) 160. 000 14.750
HOUR 18. 000 1, 170. 00
65. 00000 32.750 2,128.75
0210 208-00207  Erosion Control Managenent 165. 000 12.750
DAY 5. 250 131. 25
25. 00000 18. 000 450. 00
0215 208-00400 Wat er Control 1. 000 0. 000
LS 0.130 15, 600. 00
120, 000. 00000 0. 130 15, 600. 00
0220 210-00011 Reset Mail box Structure (Type 1) 18. 000 0. 000
EACH 1. 000 290. 00

290. 00000 1. 000 290. 00



CONTI D

ROADWAY

CAT NO0200

0225 210-00012

0230

210- 00013

0235

210- 00420

0240

210- 00500

0245

210- 00815

0250

210- 00827

0255

210-01000

0260

210- 02900

0265

210- 04025

0270

212-00700

0275 212-00702

C21088- COVBO

STAOO07A- 025

21089-BID

| TEM
DESCRI PTI ON

Reset Mail box Structure (Type 2)

Reset Mailbox Structure (Type 3)

Reset Ti nbers

Rebuild Portions of Present Structure

Reset

Si gn Pane

Reset

Pul | Box

Reset

Fence

Rel ay Riprap

Modi fy Structure

*Organic Fertilizer -

(Pilot Program ONLY)

*Bi oti c Soi
(Pilot Pro

Amendnents (Hydraulically Applied) -

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
360. 00000
8. 000
EACH
559. 00000
1. 000
LS
12, 000. 00000
1. 000
EACH
7, 500. 00000
15. 000
EACH
41. 00000
1. 000
EACH
400. 00000
1, 180. 000
LF
8. 00000
12. 000
cy
60. 00000
2.000
EACH
6, 000. 00000
11, 598. 000
LB
0. 30000
90, 708. 000
LB

0. 85000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 11/ 06/ 2018

400

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

14:52: 04

AMOUNT

559.

41.

400

.00

00

.00

.00

00

00

.00

.00

.00

.00

.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21089-BI D ESTI MATE RUN 11/ 06/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO. 0004 14:52: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 212-00703 *Humate - (Pilot Program ONLY) 6, 447. 000 0. 000
LB 0. 000 0. 00
0. 27000 0. 000 0. 00
0285 212-00704  *Mycorrhizae - (Pilot Program O\NLY) 269. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0290 212-00707 *Seeding (Native) Hydraulic - (Pilot Program ONLY) 26. 700 0. 000
ACRE 0. 000 0. 00
523. 00000 0. 000 0. 00
0295 213-00004 *Mul ching (Weed Free Straw) 1.100 0. 000
ACRE 0. 000 0. 00
879. 00000 0. 000 0. 00
0300 213-00012 *Spray-on Mul ch Bl anket 26. 500 0. 000
ACRE 0. 000 0. 00
2,580. 00000 0. 000 0. 00
0305 214-01010 *Brush Layer Cutting 7,960. 000 0. 000
EACH 0. 000 0. 00
3.10000 0. 000 0. 00
0310 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 45, 827. 000 0. 000
Cl ass
Sy 0. 000 0. 00
1. 75000 0. 000 0. 00
0315 240-00010 Renoval of Nests 6. 000 0. 000
HOUR 0. 000 0. 00
109. 00000 0. 000 0. 00
0320 304-06000 *Aggregate Base Course (Cl ass 6) 4, 899. 000 0. 000
TON 91. 070 3, 460. 66
38. 00000 91. 070 3, 460. 66
0325 304-09014 Aggr egat e Base Course (Special) 142. 000 0. 000
TON 0. 000 0. 00
33. 00000 0. 000 0. 00
0330 403-00720 Hot M x Asphalt (Patching) (Asphalt) 500. 000 40. 930
TON 75.910 11, 955. 83

157. 50000 116. 840 18, 402. 30



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21089-BI D ESTI MATE RUN 11/ 06/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO. 0004 14:52: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 403-02000 Hot M x Asphalt (Special) 1, 933. 000 0. 000
TON 0. 000 0. 00
111. 75000 0. 000 0. 00
0340 403-34731 Hot M x Asphalt (Grading SX) (75) (PG 58-34) 7, 000. 000 0. 000
TON 0. 000 0. 00
92. 40000 0. 000 0. 00
0345 420-00104  Geotextile (Erosion Control) (O ass 3) 0. 000 0. 000
Sy 0. 000 0. 00
4.00000 0. 000 0. 00
0350 506-00010 Ri prap (Special) 182. 000 0. 000
cY 0. 000 0. 00
525. 00000 0. 000 0. 00
0355 506-00218 *Riprap (18 Inch) 407. 000 0. 000
cY 0. 000 0. 00
120. 00000 0. 000 0. 00
0360 506-00409 *Soil Riprap (9 Inch) 1, 613. 000 0. 000
cY 10. 000 800. 00
80. 00000 10. 000 800. 00
0365 506-00412 *Soil Riprap (12 Inch) 1,214. 000 0. 000
cY 7.000 630. 00
90. 00000 7.000 630. 00
0370 506-00418 *Soil Riprap (18 Inch) 347. 000 0. 000
cY 0. 000 0. 00
90. 00000 0. 000 0. 00
0375 601-03050 Concrete Class D (Wall) 128. 000 0. 000
cY 26. 000 28, 600. 00
1, 100. 00000 26. 000 28, 600. 00
0380 602- 00020 Rei nforcing Steel (Epoxy Coated) 3, 243. 000 0. 000
LB 1, 042. 000 1, 302. 50
1. 25000 1, 042. 000 1,302.50
0385 603-00036  Culvert Lining (36 Inch) 126. 000 0. 000
LF 0. 000 0. 00

480. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21089-BI D ESTI MATE RUN 11/ 06/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO. 0004 14:52: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 603-00042 Cul vert Lining (42 Inch) 131. 000 0. 000
LF 0. 000 0. 00
485. 00000 0. 000 0. 00
0395 603-00048 Cul vert Lining (48 Inch) 633. 000 0. 000
LF 0. 000 0. 00
430. 00000 0. 000 0. 00

0400 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 681. 000 0. 000
LF 0. 000 0.00
115. 00000 0. 000 0. 00
0405 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 663. 000 81.000
LF 226. 000 27,120. 00
120. 00000 307. 000 36, 840. 00
0410 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 617. 000 0. 000
LF 232.000 31, 320. 00
135. 00000 232.000 31, 320. 00
0415 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 139. 000 0. 000
LF 80. 000 12, 400. 00
155. 00000 80. 000 12, 400. 00
0420 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 324. 000 0. 000
LF 0. 000 0.00
120. 00000 0. 000 0. 00
0425 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 125. 000 0. 000
(Conplete In
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0430 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 344. 000 45. 000
(Conplete In
LF 40. 000 6, 000. 00
150. 00000 85. 000 12, 750. 00
0435 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 77.000 43. 000
(Conplete In
LF 0. 000 0. 00
165. 00000 43. 000 7,095. 00
0440 603-02365  45x29 Inch Reinforced Concrete Pipe Elliptical 366. 000 0. 000
(Conplete In
LF 0. 000 0.00

195. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21089-BI D ESTI MATE RUN 11/ 06/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO. 0004 14:52: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 603-05018 18 Inch Reinforced Concrete End Section 38. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0450 603-05024 24 Inch Reinforced Concrete End Section 27.000 4. 000
EACH 8. 000 6, 240. 00
780. 00000 12. 000 9, 360. 00
0455 603-05030 30 Inch Reinforced Concrete End Section 18. 000 0. 000
EACH 8. 000 8, 000. 00
1, 000. 00000 8. 000 8, 000. 00
0460 603-05036 36 Inch Reinforced Concrete End Section 3. 000 0. 000
EACH 2.000 2,400. 00
1, 200. 00000 2.000 2,400. 00
0465 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 6. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0470 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 12. 000 2.000
EACH 2.000 2, 000. 00
1, 000. 00000 4.000 4, 000. 00
0475 603-05130  38x24 Inch Reinforced Concrete End Section Elliptical 4. 000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2,600. 00
0480 603-10180 18 Inch Corrugated Steel Pipe 37.000 0. 000
LF 20. 000 1, 620. 00
81. 00000 20. 000 1, 620. 00
0485 603-10240 24 Inch Corrugated Steel Pipe 85. 000 84. 000
LF 0. 000 0. 00
92. 00000 84. 000 7,728.00
0490 603-10480 48 Inch Corrugated Steel Pipe 70. 000 0. 000
LF 0. 000 0. 00
94. 00000 0. 000 0. 00
0495 603-15018 18 Inch Equival ent Corrugated Steel Pipe Arch 8. 000 0. 000
LF 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21089-BI D ESTI MATE RUN 11/ 06/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO. 0004 14:52: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 603-30018 18 Inch Steel End Section 4.000 0. 000
EACH 2.000 180. 00
90. 00000 2.000 180. 00
0505 603-30024 24 Inch Steel End Section 6. 000 4. 000
EACH 1. 000 130. 00
130. 00000 5. 000 650. 00
0510 603-30036 36 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0.00
260. 00000 0. 000 0. 00
0515 603-31318 18 Inch Equival ent Arch Steel End Section 4. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0520 603-50024 24 Inch Plastic Pipe 5. 000 0. 000
LF 0. 000 0.00
132. 00000 0. 000 0. 00
0525 603-70604 6x4 Foot Concrete Box Culvert (Precast) 150. 000 0. 000
LF 85. 000 47, 600. 00
560. 00000 85. 000 47, 600. 00
0530 604- 00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0.00
4,000. 00000 2.000 8, 000. 00
0535 604- 00505 Inlet Type D (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0540 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
7,000. 00000 0. 000 0. 00
0545 605-00060 6 Inch Perforated Pipe Underdrain 140. 000 140. 000
LF 0. 000 0. 00
40. 00000 140. 000 5, 600. 00
0550 606-00301 Guardrail Type 3 (6-3 Post Spacing) 1, 275. 000 0. 000
LF 0. 000 0.00

64.50000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0555 606- 02000

0560

606- 02003

0565

606- 02005

0570

607-11455

0575

607- 11525

0580

608- 00006

0585

608- 00010

0590

608- 00015

0595

609- 21010

0600

609-21020

0605 609-21021

C21088- COVBO

21089-BID
STAOO07A- 025

| TEM
DESCRI PTI ON

End Anchorage (Special)

End Anchorage (Nonfl ared)

End Anchorage (Fl ared)

Fence Wod

*Fence (Plastic)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

*Det ect abl e War ni ngs

*Curb and CGutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section II-B)

*Curb and CGutter Type 2 (Section I1-M

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
970. 00000
1. 000
EACH
4, 900. 00000
7.000
EACH
4, 800. 00000
240. 000
LF
30. 00000
2,126. 000
LF
3. 00000
318. 000
sy
55. 00000
748. 000
sy
112. 00000
205. 000
SF
40. 00000
20. 000
LF
35. 00000
1, 535. 000
LF
25. 00000
235. 000
LF

28. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 491. 000
0. 000
1, 491. 000

0. 000
218. 000
218. 000

0. 000
90. 000
90. 000

0. 000
0. 000
0. 000

0. 000
20. 000
20. 000

0. 000
535. 000
535. 000

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUN 11/ 06/ 2018

11, 990

10, 080

700.

13, 375

.00

.00

.00

.00

.00

00

00

.00

00

.00

14:52: 04

AMOUNT

4,473

11,990

10, 080

700.

13,375

.00

.00

.00

.00

00

00

00

.00

00

00

.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21089-BI D ESTI MATE RUN 11/ 06/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO. 0004 14:52: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 609-60011 Curb Type 6 (Section M 6,410. 000 0. 000
LF 0. 000 0.00
16. 25000 0. 000 0. 00
0615 612-00010 Del i neat or (Speci al) 20. 000 0. 000
EACH 0. 000 0. 00
87. 00000 0. 000 0. 00
0620 612-00101 Delineator (Drivable Concrete Installation) (Type I) 1, 000. 000 0. 000
EACH 0. 000 0.00
97. 00000 0. 000 0. 00
0625 612-00102 Delineator (Drivable Concrete Installation) (Type I1) 2. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0630 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 299. 000 0. 000
EACH 0. 000 0.00
102. 00000 0. 000 0. 00
0635 613-00306 3 Inch Electrical Conduit (Bored) 406. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0640 613-07001 Type One Pull Box 2.000 0. 000
EACH 0. 000 0.00
1, 025. 00000 0. 000 0. 00

0645 614-00011 Sign Panel (Cass I) 1, 115. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0650 614-00012 Sign Panel (Cass I1) 1,574.000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
0655 614-01512 Steel Sign Support (2-1nch Round) (Post) 1, 736. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0660 614-01522  Steel Sign Support (2-1nch Round)(Socket) 158. 000 0. 000
EACH 0. 000 0. 00

97. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 21089-BID ESTI MATE RUN 11/ 06/ 2018
PRQIECT STAO07A- 025 ESTI MATE NO 0004 14:52: 04
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADVWAY
0665 614-01575  Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 1, 520. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0670 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 138. 000 0. 000
EACH 0. 000 0. 00
239. 00000 0. 000 0. 00
0675 614-80004 Fl ashi ng Beacon (Speci al) 4.000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0680 625-00000 *Construction Surveying 0. 600 0. 140
LS 0. 070 14, 700. 00
210, 000. 00000 0. 210 44,100. 00
0685 626- 00000 *Mbbi | i zati on 0. 600 0. 150
LS 0. 150 132, 675. 00
884, 500. 00000 0. 300 265, 350. 00
0690 626-01103 *Public Information Services (Tier II1) 0. 600 0. 140
LS 0. 040 800. 00
20, 000. 00000 0. 180 3, 600. 00
0695 627-00003  Thernopl astic Pavenent Marking (Inlaid) 369. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0700 627-00008 Modi fi ed Epoxy Pavenent Marking 70. 000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00
0705 627-00013 Pavenment Marking Paint (H gh Build) 235. 000 0. 000
GAL 0. 000 0. 00
39. 00000 0. 000 0. 00
0710 627-30405 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 241.000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0715 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2,176. 000 0. 000
Li ne
) SF 0. 000 0. 00

11. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0720 630- 00000

0725 630-00001

0730 630-00007

0735 630-00012

0740 630-80001

0745 630-80338

0750 630-80341

0755 630-80342

0760 630-80343

0765 630-80350

0770 630-80355

C21088- COVBO

21089-BID
STAOO07A- 025

| TEM
DESCRI PTI ON

*Fl aggi ng

*Pilot Car Qperation

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 M D) (Tenporary)

*Construction Traffic Sign (Panel Size A

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Vertical Panel

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

3, 000. 000

HOUR
27. 50000
130. 000

HOUR
103. 00000
66. 000

DAY
180. 00000
88. 000
DAY

650. 00000
2.000

EACH
1, 360. 00000
4. 000

EACH
616. 00000
85. 000

EACH
47.00000
45.000

EACH
62. 00000
15. 000

EACH
98. 00000
59. 000

EACH
16. 00000
5. 000

EACH

5, 642. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

496. 000
387.000
883. 000

0. 000
0. 000
0. 000

19. 500
7.000
26.500

20.500
10. 500
31. 000

0.500
0. 000
0.500

0. 000
0. 000
0. 000

9. 000
11. 500
20. 500

9. 500
2.500
12. 000

2.500
0. 000
2.500

13. 500
16. 000
29. 500

1. 000
0. 000
1. 000

Page 15

ESTI MATE RUN 11/ 06/ 2018

10, 642

1,260

6, 825

540.

155.

256.

50

.00

00

00

.00

.00

50

00

.00

00

.00

14:52: 04

AMOUNT

24, 282

4,770

20, 150

680.

963.

744,

245.

472.

5,642

50

.00

00

00

00

.00

50

00

00

00

00



CONTI D:

PREV QTY/

CAT NO0200

0771

0775

0780

0785

0790

0795

0800

0805

0810

0815

0820

630- 80358

630- 80360

630- 80364

630- 80380

700- 70010

700-70011

700- 70012

700- 70016

700- 70018

700- 70019

700- 70023

C21088- COVBO

STAOO07A- 025

21089-BID

| TEM
DESCRI PTI ON

ROADWAY

Fl ash Arrow Panel

(CTy)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Traffic Cone

F/ A M nor

Revi si ons

Contract

F/ A Partnering

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

0. 000

EACH
1, 320. 00000
50. 000

EACH
36. 00000
25. 000

EACH
47.00000
140. 000

EACH
6. 00000
180, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
30, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
60, 000. 000

FA
1. 00000
54, 000. 000

FA
1. 00000
2, 880. 000

FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

12.

16.
13.
29.

. 000
. 000
. 000

000

. 000
19.

000

. 000
. 000
. 000

500
000
500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 16

ESTI MATE RUN 11/ 06/ 2018

252.

78.

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:52: 04

AMOUNT

684.

177.

.00

00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21089-BI D ESTI MATE RUN 11/ 06/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO. 0004 14:52: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0825 700-70031 F/A Interim Surface Repair 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0830 700-70230 F/ A Communi cation Lines 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0835 700- 70380 F/ A Erosion Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700-70594 F/ A DRB Standing Committee 18, 000. 000 675. 000
FA 0. 000 0. 00
1. 00000 675. 000 675. 00
0865 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 7,839,511.39% 665, 675.99 % 1, 698, 058. 46
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0850 620- 00005 Field Ofice (Special) 0. 600 0. 600
EACH 0. 000 0. 00
50, 000. 00000 0. 600 30, 000. 00
0855 620-00012 Field Laboratory (C ass 2) 0. 600 0. 600
EACH 0. 000 0. 00
25, 000. 00000 0. 600 15, 000. 00
0860 620-00020 Sanitary Facility 0. 600 0. 600
EACH 0. 000 0. 00
2, 500. 00000 0. 600 1, 500. 00
CAT 0400 CURRENT AMT $ 46, 500. 00 $ 0.00% 46, 500. 00

PROJECT TOTAL CURRENT AMI $ 7,886,011.39% 665, 675.99 $ 1, 744, 558. 46



